State of Louisiana Project 25 Implementation Project

ID % Complete [Task Name Duration Start Finish Predecessors Jul 20, '08 [Aug 10,'08  [Aug31,'08  [Sep21,'08  [Oct12,'08 Nov 2, '08 Nov 23,'08 | Dec|
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1 0% RF Site Installation and ATP Schedule 64d Mon 8/4/08  Thu 10/30/08 8/4 @ @ RF Site Installation and ATP Sche

2 0% Master Site Enhancement 40d Mon 8/4/08 Fri 9/26/08 8/4 @ @ Master Site Enhancement

3 0% MOSCAD Work 10d Mon 8/4/08 Fri 8/15/08 8/4 @G MOSCAD Work

4 0% Router Configuration 10d  Mon 8/18/08 Fri 8/29/08 3 8/18 @ Router Configuration

5 0% Manager Configuration 10d Mon 9/1/08 Fri 9/12/08 4 9/1 @3 Manager Configuration

6 0% Testing 10d  Mon 9/15/08 Fri 9/26/08 5 9/15 @@= Testing

7 =

8 0% (Wheeling) RF Site Installation 14d Mon 8/4/08 Thu 8/21/08 8/4 pe=========g (Wheeling) RF Site Installation

9 0% Inventory Equipment 1d Mon 8/4/08 Mon 8/4/08 8/4 § Inventory Equipment

10 0% Deliver Equipment to Site and Bolt down 1d Tue 8/5/08 Tue 8/5/08 9 8/5 g Deliver Equipment to Site and Bolt down

11 0% Electric work 1d Wed 8/6/08 Wed 8/6/08 10 8/6 § Electric work

12 0% FNE Install 2d Thu 8/7/08 Fri 8/8/08 11 8/7 @ FNE Install

13 0% T1 Installed 0d Thu 8/7/08 Thu 8/7/08 12SS 8/7 ¢ T1lInstalled

14 0% Perform 24 Hour T1 Test 1d Fri 8/8/08 Fri 8/8/08 13FS+1d 8/8 § Perform 24 Hour T1 Test

15 0% Install & Test Antenna 3d  Mon 8/11/08 Wed 8/13/08 12 8/11 @ Install & Test Antenna

16 0% Optimize Site 2d Thu 8/14/08 Fri 8/15/08 15 8/14 @ Optimize Site

17 0% MOSCAD Installation and Configuration 3d  Mon 8/18/08 Wed 8/20/08 16 8/18 @ MOSCAD Installation and Configuration

18 0% RF Site Installation Complete and Ready for ATP 0d Wed 8/20/08 Wed 8/20/08 17FF 8/20 ¢ RF Site Installation Complete and Ready for ATP

19 0% Site ATP 1d  Thu 8/21/08 Thu 8/21/08 14,18 8/21 g Site ATP

20 0% RF Site Complete od Thu 8/21/08 Thu 8/21/08 19FF 8/21 ¢ RF Site Complete

21

22 0% (Leesville) RF Site Installation 14d Mon 8/4/08 Thu 8/21/08 8/4 Pem————=====iy) (Leesville) RF Site Installation

23 0% Inventory Equipment 1d Mon 8/4/08 Mon 8/4/08 9SS 8/4 g Inventory Equipment

24 0% Deliver Equipment to Site and Bolt down 1d Tue 8/5/08 Tue 8/5/08 23 8/5 @ Deliver Equipment to Site and Bolt down

25 0% Electric work 1d Wed 8/6/08 Wed 8/6/08 24 8/6 g Electric work

26 0% FNE Install 2d Thu 8/7/08 Fri 8/8/08 25 8/7 @ FNE Install

27 0% T1 Installed od Thu 8/7/08 Thu 8/7/08 26SS 8/7 ¢ T1lInstalled

28 0% Perform 24 Hour T1 Test 1d Fri 8/8/08 Fri 8/8/08 27FS+1d 8/8 ¢ Perform 24 Hour T1 Test

29 0% Install & Test Antenna 3d Mon 8/11/08 Wed 8/13/08 26 8/11 @ Install & Test Antenna

30 0% Optimize Site 2d  Thu 8/14/08 Fri 8/15/08 29 8/14 @ Optimize Site

31 0% MOSCAD Installation and Configuration 3d  Mon 8/18/08 Wed 8/20/08 30 8/18 @ MOSCAD Installation and Configuration

32 0% RF Site Installation Complete and Ready for ATP 0d  Wed 8/20/08 Wed 8/20/08 31FF 8/20 ¢ RF Site Installation Complete and Ready for ATP

33 0% Site ATP 1d  Thu 8/21/08 Thu 8/21/08 28,32 8/21 g Site ATP

34 0% RF Site Complete od Thu 8/21/08 Thu 8/21/08 33FF 8/21 ¢ RF Site Complete

35

36 0% (Jena) RF Site Installation 14d  Mon 8/11/08 Thu 8/28/08 8/11 p==========g (Jena) RF Site Installation

37 0% Inventory Equipment 1d  Mon 8/11/08 Mon 8/11/08 23FS+4d 8/11 g Inventory Equipment

38 0% Deliver Equipment to Site and Bolt down 1d  Tue 8/12/08 Tue 8/12/08 37 8/12 g Deliver Equipment to Site and Bolt down

39 0% Electric work 1d Wed 8/13/08 Wed 8/13/08 38 8/13 @ Electric work

40 0% FNE Install 2d  Thu 8/14/08 Fri 8/15/08 39 8/14 @ FNE Install

41 0% T1 Installed 0d  Thu 8/14/08 Thu 8/14/08 40SS 8/14 ¢ T1 Installed
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42 0% Perform 24 Hour T1 Test 1d Fri 8/15/08 Fri 8/15/08 41FS+1d 8/15 § Perform 24 Hour T1 Test
43 0% Install & Test Antenna 3d  Mon 8/18/08 Wed 8/20/08 40 8/18 @ Install & Test Antenna
44 0% Optimize Site 2d  Thu 8/21/08 Fri 8/22/08 43 8/21 @ Optimize Site
45 0% MOSCAD Installation and Configuration 3d  Mon 8/25/08 Wed 8/27/08 44 8/25 @ MOSCAD Installation and Configuration
46 0% RF Site Installation Complete and Ready for ATP 0d Wed 8/27/08 Wed 8/27/08 45FF 8/27 ¢ RF Site Installation Complete and Ready for ATP
47 0% Site ATP 1d  Thu 8/28/08 Thu 8/28/08 42,46 8/28 g Site ATP
48 0% RF Site Complete od Thu 8/28/08 Thu 8/28/08 A7FF 8/28 ¢ RF Site Complete
49
50 0% (Many) RF Site Installation 14d  Mon 8/11/08 Thu 8/28/08 8/11 p==========g (Many) RF Site Installation
51 0% Inventory Equipment 1d  Mon 8/11/08 Mon 8/11/08 37SS 8/11 g Inventory Equipment
52 0% Deliver Equipment to Site and Bolt down 1d  Tue 8/12/08 Tue 8/12/08 51 8/12 g Deliver Equipment to Site and Bolt down
53 0% Electric work 1d Wed 8/13/08 Wed 8/13/08 52 8/13 @ Electric work
54 0% FNE Install 2d  Thu 8/14/08 Fri 8/15/08 53 8/14 @ FNE Install
55 0% T1 Installed 0d  Thu 8/14/08 Thu 8/14/08 54SS 8/14 ¢ T1 Installed
56 0% Perform 24 Hour T1 Test 1d Fri 8/15/08 Fri 8/15/08 55FS+1d 8/15 g Perform 24 Hour T1 Test
57 0% Install & Test Antenna 3d  Mon 8/18/08 Wed 8/20/08 54 8/18 @ Install & Test Antenna
58 0% Optimize Site 2d  Thu 8/21/08 Fri 8/22/08 57 8/21 @ Optimize Site
59 0% MOSCAD Installation and Configuration 3d  Mon 8/25/08 Wed 8/27/08 58 8/25 @ MOSCAD Installation and Configuration
60 0% RF Site Installation Complete and Ready for ATP 0d Wed 8/27/08 Wed 8/27/08 59FF 8/27 ¢ RF Site Installation Complete and Ready for ATP
61 0% Site ATP 1d  Thu 8/28/08 Thu 8/28/08 56,60 8/28 g Site ATP
62 0% RF Site Complete od Thu 8/28/08 Thu 8/28/08 61FF 8/28 ¢ REF Site Complete
63
64 0% (Ferriday) RF Site Installation 15d  Mon 8/18/08 Fri 9/5/08 8/18 === (Ferriday) RF Site Installation
65 0% Inventory Equipment 1d  Mon 8/18/08 Mon 8/18/08 51FS+4d 8/18 Inventory Equipment
0
66 0% Deliver Equipment to Site and Bolt down 1d Tue 8/19/08 Tue 8/19/08 65 8/19 ¢ Deliver Equipment to Site and Bolt down
67 0% Electric work 1d  Wed 8/20/08 Wed 8/20/08 66 8/20 ¢ Electric work
68 0% FNE Install 2d  Thu 8/21/08 Fri 8/22/08 67 8/21 @ FNE Install
69 0% T1 Installed 0d  Thu 8/21/08 Thu 8/21/08 68SS 8/21 ¢ Tl Installed
70 0% Perform 24 Hour T1 Test 1d Fri 8/22/08 Fri 8/22/08 69FS+1d 8/22 § Perform 24 Hour T1 Test
71 0% Install & Test Antenna 3d  Mon 8/25/08 Wed 8/27/08 68 8/25 @ Install & Test Antenna
72 0% Optimize Site 2d  Thu 8/28/08 Fri 8/29/08 71 8/28 @ Optimize Site
73 0% MOSCAD Installation and Configuration 4ad Mon 9/1/08 Thu 9/4/08 72 9/1 @3 MOSCAD Installation and Configuration
74 0% RF Site Installation Complete and Ready for ATP od Thu 9/4/08 Thu 9/4/08 73FF 9/4 ¢ RF Site Installation Complete and Ready for ATP
75 0% Site ATP 1d Fri 9/5/08 Fri 9/5/08 70,74 9/5 § Site ATP
76 0% RF Site Complete od Fri 9/5/08 Fri 9/5/08 75FF 9/5 ¢ RF Site Complete
77
78 0% (Jonesboro) RF Site Installation 15d  Mon 8/18/08 Fri 9/5/08 8/18 m===========gy (Jonesboro) RF Site Installation
79 0% Inventory Equipment 1d  Mon 8/18/08 Mon 8/18/08 65SS 8/18 g Inventory Equipment
80 |Ed 0% Deliver Equipment to Site and Bolt down 1d  Tue 8/19/08 Tue 8/19/08 79 8/19 g Deliver Equipment to Site and Bolt down
81 0% Electric work 1d Wed 8/20/08 Wed 8/20/08 80 8/20 g Electric work
82 0% FNE Install 2d  Thu 8/21/08 Fri 8/22/08 81 8/21 @ FNE Install
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83 0% T1 Installed 0d  Thu 8/21/08 Thu 8/21/08 82SS 8/21 ¢ Tl Installed

84 0% Perform 24 Hour T1 Test 1d Fri 8/22/08 Fri 8/22/08 83FS+1d 8/22 § Perform 24 Hour T1 Test

85 0% Install & Test Antenna 3d  Mon 8/25/08 Wed 8/27/08 84 8/25 @ Install & Test Antenna

86 0% Optimize Site 2d Thu 8/28/08 Fri 8/29/08 85 8/28 @ Optimize Site

87 0% MOSCAD Installation and Configuration 4d Mon 9/1/08 Thu 9/4/08 86 9/1 @3 MOSCAD Installation and Configuration

88 0% RF Site Installation Complete and Ready for ATP od Thu 9/4/08 Thu 9/4/08 87FF 9/4 ¢ REF Site Installation Complete and Ready for ATP

89 0% Site ATP 1d Fri 9/5/08 Fri 9/5/08 88,84 9/5 § Site ATP

90 0% RF Site Complete od Fri 9/5/08 Fri 9/5/08 89FF 9/5 ¢ RF Site Complete

91

92 0% (Bellevue) RF Site Installation 14d  Mon 8/25/08 Thu 9/11/08 8/25 pe==========gp (Bellevue) RF Site Installation

93 0% Inventory Equipment 1d  Mon 8/25/08 Mon 8/25/08 79FS+4d 8/25 g Inventory Equipment

94 0% Deliver Equipment to Site and Bolt down 1d Tue 8/26/08 Tue 8/26/08 93 8/26 § Deliver Equipment to Site and Bolt down

95 0% Electric work 1d  Wed 8/27/08 Wed 8/27/08 94 8/27 @ Electric work

96 0% FNE Install 2d  Thu 8/28/08 Fri 8/29/08 95 8/28 @ FNE Install

97 0% T1 Installed 0d  Thu 8/28/08 Thu 8/28/08 96SS 8/28 ¢ T1 Installed

98 0% Perform 24 Hour T1 Test 1d Fri 8/29/08 Fri 8/29/08 97FS+1d 8/29 § Perform 24 Hour T1 Test

99 0% Install & Test Antenna 3d Mon 9/1/08 Wed 9/3/08 96 9/1 @ Install & Test Antenna

100 0% Optimize Site 2d Thu 9/4/08 Fri 9/5/08 99 9/4 @ Optimize Site

101 0% MOSCAD Installation and Configuration 3d Mon 9/8/08 Wed 9/10/08 100 9/8 @ MOSCAD Installation and Configuration

102 0% RF Site Installation Complete and Ready for ATP 0d  Wed 9/10/08 Wed 9/10/08 101FF 9/10 ¢ RF Site Installation Complete and Ready for ATP

103 0% Site ATP 1d  Thu 9/11/08 Thu 9/11/08 98,102 9/11 ¢ Site ATP

104 0% RF Site Complete od Thu 9/11/08 Thu 9/11/08 103FF 9/11 ¢ REF Site Complete

105

106 0% (Columbia) RF Site Installation 14d  Mon 8/25/08 Thu 9/11/08 8/25 === (Columbia) RF Site Installation

107 0% Inventory Equipment 1d  Mon 8/25/08 Mon 8/25/08 93SS 8/25 § Inventory Equipment

108 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 8/26/08 Tue 8/26/08 107 8/26 g Deliver Equipment to Site and Bolt down

109 0% Electric work 1d Wed 8/27/08 Wed 8/27/08 108 8/27 g Electric work

110 0% FNE Install 2d Thu 8/28/08 Fri 8/29/08 109 8/28 @ FNE Install

111 0% T1 Installed 0d  Thu 8/28/08 Thu 8/28/08 110SS 8/28 ¢ T1 Installed

112 0% Perform 24 Hour T1 Test 1d Fri 8/29/08 Fri 8/29/08 111FS+1d 8/29 g Perform 24 Hour T1 Test

113 0% Install & Test Antenna 3d Mon 9/1/08 Wed 9/3/08 112 9/1 @ Install & Test Antenna

114 0% Optimize Site 2d Thu 9/4/08 Fri 9/5/08 113 9/4 @ Optimize Site

115 0% MOSCAD Installation and Configuration 3d Mon 9/8/08 Wed 9/10/08 114 9/8 @ MOSCAD Installation and Configuration

116 0% RF Site Installation Complete and Ready for ATP 0d Wed 9/10/08 Wed 9/10/08 115FF 9/10 ¢ RF Site Installation Complete and Ready for ATP

117 0% Site ATP 1d  Thu 9/11/08 Thu 9/11/08 116,112 9/11 g Site ATP

118 0% RF Site Complete od Thu 9/11/08 Thu 9/11/08 117FF 9/11 ¢ RF Site Complete

119

120 0% (Homer) RF Site Installation 14d Mon 9/1/08 Thu 9/18/08 9/1 pe===========iy (Homer) RF Site Installation

121 0% Inventory Equipment 1d Mon 9/1/08 Mon 9/1/08 107FS+4d 9/1 § Inventory Equipment

122 |E4 0% Deliver Equipment to Site and Bolt down 1d Tue 9/2/08 Tue 9/2/08 121 9/2 g Deliver Equipment to Site and Bolt down

123 0% Electric work 1d Wed 9/3/08 Wed 9/3/08 122 9/3 @ Electric work
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124 0% FNE Install 2d Thu 9/4/08 Fri 9/5/08 123 9/4 @ FNE Install

125 0% T1 Installed 0d Thu 9/4/08 Thu 9/4/08 124SS 9/4 ¢ T1Installed

126 0% Perform 24 Hour T1 Test 1d Fri 9/5/08 Fri 9/5/08 125FS+1d 9/5 § Perform 24 Hour T1 Test

127 0% Install & Test Antenna 3d Mon 9/8/08 Wed 9/10/08 126 9/8 @ Install & Test Antenna

128 0% Optimize Site 2d  Thu 9/11/08 Fri 9/12/08 127 9/11 @ Optimize Site

129 0% MOSCAD Installation and Configuration 3d  Mon 9/15/08 Wed 9/17/08 128 9/15 @ MOSCAD Installation and Configuration

130 0% RF Site Installation Complete and Ready for ATP 0d Wed 9/17/08 Wed 9/17/08 129FF 9/17 & RF Site Installation Complete and Ready for ATP

131 0% Site ATP 1d  Thu 9/18/08 Thu 9/18/08 130,126 9/18 g Site ATP

132 0% RF Site Complete 0d  Thu 9/18/08 Thu 9/18/08 131FF 9/18 ¢ RF Site Complete

133

134 0% (Tallulah) RF Site Installation 14d Mon 9/1/08 Thu 9/18/08 9/1 (pe==========@y) (Tallulah) RF Site Installation

135 0% Inventory Equipment 1d Mon 9/1/08 Mon 9/1/08 121SS 9/1 § Inventory Equipment

136 |[Fd 0% Deliver Equipment to Site and Bolt down 1d Tue 9/2/08 Tue 9/2/08 135 9/2 § Deliver Equipment to Site and Bolt down

137 0% Electric work 1d Wed 9/3/08 Wed 9/3/08 136 9/3 § Electric work

138 0% FNE Install 2d Thu 9/4/08 Fri 9/5/08 137 9/4 @ FNE Install

139 0% T1 Installed od Thu 9/4/08 Thu 9/4/08 138SS 9/4 ¢ T1lInstalled

140 0% Perform 24 Hour T1 Test 1d Fri 9/5/08 Fri 9/5/08 139FS+1d 9/5 § Perform 24 Hour T1 Test

141 0% Install & Test Antenna 3d Mon 9/8/08 Wed 9/10/08 140 9/8 @ Install & Test Antenna

142 0% Optimize Site 2d  Thu 9/11/08 Fri 9/12/08 141 9/11 @ Optimize Site

143 0% MOSCAD Installation and Configuration 3d  Mon 9/15/08 Wed 9/17/08 142 9/15 @ MOSCAD Installation and Configuration

144 0% RF Site Installation Complete and Ready for ATP 0d Wed 9/17/08 Wed 9/17/08 143FF 9/17 ¢ RF Site Installation Complete and Ready for ATP

145 0% Site ATP 1d  Thu 9/18/08 Thu 9/18/08 144,140 9/18 g Site ATP

146 0% RF Site Complete od Thu 9/18/08 Thu 9/18/08 145FF 9/18 ¢ RF Site Complete

147

148 0% (Ringgold) RF Site Installation 14d Mon 9/8/08 Thu 9/25/08 9/8 P=========g (Ringgold) RF Site Installation

149 0% Inventory Equipment 1d Mon 9/8/08 Mon 9/8/08 135FS+4d 9/8 § Inventory Equipment

150 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/9/08 Tue 9/9/08 149 9/9 g Deliver Equipment to Site and Bolt down

151 0% Electric work 1d Wed 9/10/08 Wed 9/10/08 150 9/10 g Electric work

152 0% FNE Install 2d  Thu 9/11/08 Fri 9/12/08 151 9/11 @ FNE Install

153 0% T1 Installed 0d  Thu 9/11/08 Thu 9/11/08 152SS 9/11 ¢ Tl Installed

154 0% Perform 24 Hour T1 Test 1d Fri 9/12/08 Fri 9/12/08 153FS+1d 9/12 § Perform 24 Hour T1 Test

155 0% Install & Test Antenna 3d  Mon 9/15/08 Wed 9/17/08 154 9/15 @ Install & Test Antenna

156 0% Optimize Site 2d  Thu 9/18/08 Fri 9/19/08 155 9/18 @ Optimize Site

157 0% MOSCAD Installation and Configuration 3d  Mon 9/22/08 Wed 9/24/08 156 9/22 @ MOSCAD Installation and Configuration

158 0% RF Site Installation Complete and Ready for ATP 0d Wed 9/24/08 Wed 9/24/08 157FF 9/24 ¢ RF Site Installation Complete and Ready for ATP

159 0% Site ATP 1d  Thu 9/25/08 Thu 9/25/08 158,154 9/25 g Site ATP

160 0% RF Site Complete 0d  Thu 9/25/08 Thu 9/25/08 159FF 9/25 ¢ RF Site Complete

161

162 0% (Oak Grove) RF Site Installation 14d Mon 9/8/08 Thu 9/25/08 9/8 Pemm========iy) (Oak Grove) RF Site Installation

163 0% Inventory Equipment 1d Mon 9/8/08 Mon 9/8/08 149SS 9/8 § Inventory Equipment

164 |[Fd 0% Deliver Equipment to Site and Bolt down 1d Tue 9/9/08 Tue 9/9/08 163 9/9 ¢ Deliver Equipment to Site and Bolt down
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165 0% Electric work 1d  Wed 9/10/08 Wed 9/10/08 164 9/10 g Electric work

166 0% FNE Install 2d  Thu 9/11/08 Fri 9/12/08 165 9/11 @ FNE Install

167 0% T1 Installed 0d  Thu 9/11/08 Thu 9/11/08 166SS 9/11 ¢ Tl Installed

168 0% Perform 24 Hour T1 Test 1d Fri 9/12/08 Fri 9/12/08 167FS+1d 9/12 g Perform 24 Hour T1 Test

169 0% Install & Test Antenna 3d  Mon 9/15/08 Wed 9/17/08 168 9/15 @ Install & Test Antenna

170 0% Optimize Site 2d Thu 9/18/08 Fri 9/19/08 169 9/18 @ Optimize Site

171 0% MOSCAD Installation and Configuration 3d  Mon 9/22/08 Wed 9/24/08 170 9/22 @ MOSCAD Installation and Configuration

172 0% RF Site Installation Complete and Ready for ATP 0d  Wed 9/24/08 Wed 9/24/08 171FF 9/24 ¢ RF Site Installation Complete and Ready for ATP

173 0% Site ATP 1d  Thu 9/25/08 Thu 9/25/08 172,168 9/25 § Site ATP

174 0% RF Site Complete od Thu 9/25/08 Thu 9/25/08 173FF 9/25 ¢ REF Site Complete

175

176 0% (Mansfield) RF Site Installation 14d  Mon 9/15/08 Thu 10/2/08 9/15 ========== (Mansfield) RF Site Installation

177 0% Inventory Equipment 1d  Mon 9/15/08 Mon 9/15/08 163FS+4d 9/15 § Inventory Equipment

178 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/16/08 Tue 9/16/08 177 9/16 g Deliver Equipment to Site and Bolt down

179 0% Electric work 1d Wed 9/17/08 Wed 9/17/08 178 9/17 § Electric work

180 0% FNE Install 2d Thu 9/18/08 Fri 9/19/08 179 9/18 @ FNE Install

181 0% T1 Installed 0d  Thu 9/18/08 Thu 9/18/08 180SS 9/18 ¢ T1Installed

182 0% Perform 24 Hour T1 Test 1d Fri 9/19/08 Fri 9/19/08 181FS+1d 9/19 g Perform 24 Hour T1 Test

183 0% Install & Test Antenna 3d  Mon 9/22/08 Wed 9/24/08 182 9/22 @ Install & Test Antenna

184 0% Optimize Site 2d Thu 9/25/08 Fri 9/26/08 183 9/25 @ Optimize Site

185 0% MOSCAD Installation and Configuration 3d  Mon 9/29/08 Wed 10/1/08 184 9/29 @ MOSCAD Installation and Configuration

186 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/1/08 Wed 10/1/08 185FF 10/1 ¢ REF Site Installation Complete and Ready for ATP

187 0% Site ATP 1d  Thu 10/2/08 Thu 10/2/08 186,182 10/2 g Site ATP

188 0% RF Site Complete 0d  Thu 10/2/08 Thu 10/2/08 187FF 10/2 ¢ REF Site Complete

189

190 0% (Marion) RF Site Installation 14d  Mon 9/15/08 Thu 10/2/08 9/15 Ppe========== (Marion) RF Site Installation

191 0% Inventory Equipment 1d  Mon 9/15/08 Mon 9/15/08 177SS 9/15 g Inventory Equipment

192 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/16/08 Tue 9/16/08 191 9/16 g Deliver Equipment to Site and Bolt down

193 0% Electric work 1d  Wed 9/17/08 Wed 9/17/08 192 9/17 @ Electric work

194 0% FNE Install 2d  Thu 9/18/08 Fri 9/19/08 193 9/18 @ FNE Install

195 0% T1 Installed 0d  Thu 9/18/08 Thu 9/18/08 194SS 9/18 ¢ Tl Installed

196 0% Perform 24 Hour T1 Test 1d Fri 9/19/08 Fri 9/19/08 195FS+1d 9/19 g Perform 24 Hour T1 Test

197 0% Install & Test Antenna 3d  Mon 9/22/08 Wed 9/24/08 196 9/22 @ Install & Test Antenna

198 0% Optimize Site 2d Thu 9/25/08 Fri 9/26/08 197 9/25 @ Optimize Site

199 0% MOSCAD Installation and Configuration 3d  Mon 9/29/08 Wed 10/1/08 198 9/29 @ MOSCAD Installation and Configuration

200 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/1/08 Wed 10/1/08 199FF 10/1 ¢ RF Site Installation Complete and Ready for ATP

201 0% Site ATP 1d  Thu 10/2/08 Thu 10/2/08 200,196 10/2 g Site ATP

202 0% RF Site Complete od Thu 10/2/08 Thu 10/2/08 201FF 10/2 ¢ RF Site Complete

203

204 0% (Plain Dealing) RF Site Installation 14d  Mon 9/22/08 Thu 10/9/08 9/22 ========== (Plain Dealing) RF Site Installation

205 0% Inventory Equipment 1d  Mon 9/22/08 Mon 9/22/08 191FS+4d 9/22 § Inventory Equipment
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206 |[Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/23/08 Tue 9/23/08 205 9/23 ¢ Deliver Equipment to Site and Bolt down

207 0% Electric work 1d  Wed 9/24/08 Wed 9/24/08 206 9/24 § Electric work

208 0% FNE Install 2d  Thu 9/25/08 Fri 9/26/08 207 9/25 @ FNE Install

209 0% T1 Installed 0d  Thu 9/25/08 Thu 9/25/08 208SS 9/25 ¢ T1Installed

210 0% Perform 24 Hour T1 Test 1d Fri 9/26/08 Fri 9/26/08 209FS+1d 9/26 ¢ Perform 24 Hour T1 Test

211 0% Install & Test Antenna 3d  Mon 9/29/08 Wed 10/1/08 210 9/29 @ Install & Test Antenna

212 0% Optimize Site 2d  Thu 10/2/08 Fri 10/3/08 211 10/2 @ Optimize Site

213 0% MOSCAD Installation and Configuration 3d  Mon 10/6/08 Wed 10/8/08 212 10/6 @ MOSCAD Installation and Configuration

214 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/8/08 Wed 10/8/08 213FF 10/8 ¢ REF Site Installation Complete and Ready for ATP

215 0% Site ATP 1d  Thu 10/9/08 Thu 10/9/08 214,210 10/9 g Site ATP

216 0% RF Site Complete od Thu 10/9/08 Thu 10/9/08 215FF 10/9 ¢ RF Site Complete

217

218 0% (Bernice) RF Site Installation 14d  Mon 9/22/08 Thu 10/9/08 9/22 e=========g (Bernice) RF Site Installation

219 0% Inventory Equipment 1d  Mon 9/22/08 Mon 9/22/08 205SS 9/22 § Inventory Equipment

220 |Ed 0% Deliver Equipment to Site and Bolt down 1d  Tue 9/23/08 Tue 9/23/08 219 9/23 § Deliver Equipment to Site and Bolt down

221 0% Electric work 1d Wed 9/24/08 Wed 9/24/08 220 9/24 g Electric work

222 0% FNE Install 2d  Thu 9/25/08 Fri 9/26/08 221 9/25 @ FNE Install

223 0% T1 Installed 0d  Thu 9/25/08 Thu 9/25/08 222SS 9/25 ¢ Tl Installed

224 0% Perform 24 Hour T1 Test 1d Fri 9/26/08 Fri 9/26/08 223FS+1d 9/26 § Perform 24 Hour T1 Test

225 0% Install & Test Antenna 3d  Mon 9/29/08 Wed 10/1/08 224 9/29 @ Install & Test Antenna

226 0% Optimize Site 2d  Thu 10/2/08 Fri 10/3/08 225 10/2 @ Optimize Site

227 0% MOSCAD Installation and Configuration 3d  Mon 10/6/08 Wed 10/8/08 226 10/6 @ MOSCAD Installation and Configuration

228 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/8/08 Wed 10/8/08 227FF 10/8 ¢ RF Site Installation Complete and Ready for ATP

229 0% Site ATP 1d  Thu 10/9/08 Thu 10/9/08 228,224 10/9 g Site ATP

230 0% RF Site Complete 0d  Thu 10/9/08 Thu 10/9/08 229FF 10/9 ¢ RF Site Complete

231

232 0% (Calhoun) RF Site Installation 14d  Mon 9/29/08  Thu 10/16/08 9/29 pem==========g) (Calhoun) RF Site Installation

233 0% Inventory Equipment 1d  Mon 9/29/08 Mon 9/29/08 219FS+4d 9/29 g Inventory Equipment

234 |[Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/30/08 Tue 9/30/08 233 9/30 g Deliver Equipment to Site and Bolt down

235 0% Electric work 1d  Wed 10/1/08 Wed 10/1/08 234 10/1 ¢ Electric work

236 0% FNE Install 2d  Thu 10/2/08 Fri 10/3/08 235 102 @ FNE Install

237 0% T1 Installed 0d  Thu 10/2/08 Thu 10/2/08 236SS 10/2 ¢ T1Installed

238 0% Perform 24 Hour T1 Test 1d Fri 10/3/08 Fri 10/3/08 237FS+1d 10/3 § Perform 24 Hour T1 Test

239 0% Install & Test Antenna 3d  Mon 10/6/08 Wed 10/8/08 238 10/6 @ Install & Test Antenna

240 0% Optimize Site 2d  Thu 10/9/08 Fri 10/10/08 239 10/9 @ Optimize Site

241 0% MOSCAD Installation and Configuration 3d Mon 10/13/08 Wed 10/15/08 240 10/13 @ MOSCAD Installation and Configuration

242 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/15/08 Wed 10/15/08 241FF 10/15 ¢ RF Site Installation Complete and Ready fo

243 0% Site ATP 1d Thu 10/16/08  Thu 10/16/08 242,238 10/16 g Site ATP

244 0% RF Site Complete 0d Thu 10/16/08  Thu 10/16/08 243FF 10/16 ¢ RF Site Complete

245

246 0% (Alexandria 2) RF Site Installation 14d  Mon 9/29/08  Thu 10/16/08 9/29 Pe=========g (Alexandria 2) RF Site Installation
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247 0% Inventory Equipment 1d  Mon 9/29/08 Mon 9/29/08 233SS 9/29 § Inventory Equipment

248 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 9/30/08 Tue 9/30/08 247 9/30 g Deliver Equipment to Site and Bolt down

249 0% Electric work 1d Wed 10/1/08 Wed 10/1/08 248 10/1 ¢ Electric work

250 0% FNE Install 2d Thu 10/2/08 Fri 10/3/08 249 102 @ FNE Install

251 0% T1 Installed 0d  Thu 10/2/08 Thu 10/2/08 250SS 10/2 ¢ T1 Installed

252 0% Perform 24 Hour T1 Test 1d Fri 10/3/08 Fri 10/3/08 251FS+1d 10/3 g Perform 24 Hour T1 Test

253 0% Install & Test Antenna 3d  Mon 10/6/08 Wed 10/8/08 252 10/6 @ Install & Test Antenna

254 0% Optimize Site 2d Thu 10/9/08 Fri 10/10/08 253 10/9 @ Optimize Site

255 0% MOSCAD Installation and Configuration 3d Mon 10/13/08 Wed 10/15/08 254 10/13 @ MOSCAD Installation and Configuration

256 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/15/08 Wed 10/15/08 255FF 10/15 ¢ RF Site Installation Complete and Ready fo

257 0% Site ATP 1d Thu 10/16/08  Thu 10/16/08 256,252 10/16 g Site ATP

258 0% RF Site Complete 0d Thu 10/16/08  Thu 10/16/08 257FF 10/16 ¢ RF Site Complete

259

260 0% (Goudeau) RF Site Installation 14d  Mon 10/6/08  Thu 10/23/08 10/6 P==========y (Goudeau) RF Site Installation

261 0% Inventory Equipment 1d  Mon 10/6/08 Mon 10/6/08 247FS+4d 10/6 g Inventory Equipment

262 =4 0% Deliver Equipment to Site and Bolt down 1d Tue 10/7/08 Tue 10/7/08 261 10/7 g Deliver Equipment to Site and Bolt down

263 0% Electric work 1d  Wed 10/8/08 Wed 10/8/08 262 10/8 g Electric work

264 0% FNE Install 2d  Thu 10/9/08 Fri 10/10/08 263 10/9 @ FNE Install

265 0% T1 Installed 0d  Thu 10/9/08 Thu 10/9/08 264SS 10/9 ¢ T1 Installed

266 0% Perform 24 Hour T1 Test 1d Fri 10/10/08 Fri 10/10/08 265FS+1d 10/10 g Perform 24 Hour T1 Test

267 0% Install & Test Antenna 3d Mon 10/13/08 Wed 10/15/08 266 10/13 @ Install & Test Antenna

268 0% Optimize Site 2d Thu 10/16/08 Fri 10/17/08 267 10/16 @ Optimize Site

269 0% MOSCAD Installation and Configuration 3d Mon 10/20/08  Wed 10/22/08 268 10/20 @ MOSCAD Installation and Configuration

270 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/22/08 Wed 10/22/08 269FF 10/22 ¢ RF Site Installation Complete and Rea

271 0% Site ATP 1d Thu 10/23/08  Thu 10/23/08 270,266 10/23 g Site ATP

272 0% RF Site Complete 0d Thu 10/23/08  Thu 10/23/08 271FF 10/23 ¢ RF Site Complete

273

274 0% (Shreveport 2) RF Site Installation 14d  Mon 10/6/08  Thu 10/23/08 10/6 @=========={p (Shreveport 2) RF Site Installation

275 0% Inventory Equipment 1d  Mon 10/6/08 Mon 10/6/08 261SS 10/6 g Inventory Equipment

276 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 10/7/08 Tue 10/7/08 275 10/7 g Deliver Equipment to Site and Bolt down

277 0% Electric work 1d Wed 10/8/08 Wed 10/8/08 276 10/8 § Electric work

278 0% FNE Install 2d Thu 10/9/08 Fri 10/10/08 277 10/9 @ FNE Install

279 0% T1 Installed 0d  Thu 10/9/08 Thu 10/9/08 278SS 10/9 ¢ T1 Installed

280 0% Perform 24 Hour T1 Test 1d Fri 10/10/08 Fri 10/10/08 279FS+1d 10/10 g Perform 24 Hour T1 Test

281 0% Install & Test Antenna 3d Mon 10/13/08  Wed 10/15/08 280 10/13 @ Install & Test Antenna

282 0% Optimize Site 2d  Thu 10/16/08 Fri 10/17/08 281 10/16 @ Optimize Site

283 0% MOSCAD Installation and Configuration 3d Mon 10/20/08  Wed 10/22/08 282 10/20 @ MOSCAD Installation and Configuration

284 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/22/08 Wed 10/22/08 283FF 10/22 ¢ REF Site Installation Complete and Rea

285 0% Site ATP 1d Thu 10/23/08  Thu 10/23/08 284,280 10/23 ¢ Site ATP

286 0% RF Site Complete 0d Thu 10/23/08  Thu 10/23/08 285FF 10/23 ¢ RF Site Complete

287
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288 0% (St. Tammany) RF Site Installation 14d Mon 10/13/08  Thu 10/30/08 10/13 @==========g (St. Tammany) RF Site Installation

289 0% Inventory Equipment 1d Mon 10/13/08  Mon 10/13/08 275FS+4d 10/13 ¢ Inventory Equipment

290 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 10/14/08  Tue 10/14/08 289 10/14 ¢ Deliver Equipment to Site and Bolt down

291 0% Electric work 1d Wed 10/15/08 Wed 10/15/08 290 10/15 g Electric work

292 0% FNE Install 2d  Thu 10/16/08 Fri 10/17/08 291 10/16 @ FNE Install

293 0% T1 Installed 0d Thu 10/16/08  Thu 10/16/08 292SS 10/16 ¢ T1 Installed

294 0% Perform 24 Hour T1 Test 1d Fri 10/17/08 Fri 10/17/08 293FS+1d 10/17 g Perform 24 Hour T1 Test

295 0% Install & Test Antenna 3d Mon 10/20/08  Wed 10/22/08 294 10/20 @ Install & Test Antenna

296 0% Optimize Site 2d  Thu 10/23/08 Fri 10/24/08 295 10/23 @ Optimize Site

297 0% MOSCAD Installation and Configuration 3d Mon 10/27/08  Wed 10/29/08 296 10/27 @ MOSCAD Installation and Configur

298 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/29/08 Wed 10/29/08 297FF 10/29 ¢ REF Site Installation Complete an

299 0% Site ATP 1d Thu 10/30/08  Thu 10/30/08 298,294 10/30 ¢ Site ATP

300 0% RF Site Complete 0d Thu 10/30/08  Thu 10/30/08 299FF 10/30 ¢ RF Site Complete

301

302 0% (Scott) RF Site Installation 14d Mon 10/13/08  Thu 10/30/08 10/13 ===y (Scott) RF Site Installation

303 0% Inventory Equipment 1d Mon 10/13/08  Mon 10/13/08 289SS 10/13 @ Inventory Equipment

304 |Ed 0% Deliver Equipment to Site and Bolt down 1d Tue 10/14/08 Tue 10/14/08 303 10/14 g Deliver Equipment to Site and Bolt down

305 0% Electric work 1d Wed 10/15/08 Wed 10/15/08 304 10/15 g Electric work

306 0% FNE Install 2d  Thu 10/16/08 Fri 10/17/08 305 10/16 @ FNE Install

307 0% T1 Installed 0d Thu 10/16/08  Thu 10/16/08 306SS 10/16 ¢ T1 Installed

308 0% Perform 24 Hour T1 Test 1d Fri 10/17/08 Fri 10/17/08 307FS+1d 10/17 g Perform 24 Hour T1 Test

309 0% Install & Test Antenna 3d Mon 10/20/08  Wed 10/22/08 308 10/20 @ Install & Test Antenna

310 0% Optimize Site 2d  Thu 10/23/08 Fri 10/24/08 309 10/23 @ Optimize Site

311 0% MOSCAD Installation and Configuration 3d Mon 10/27/08  Wed 10/29/08 310 10/27 @ MOSCAD Installation and Configur

312 0% RF Site Installation Complete and Ready for ATP 0d Wed 10/29/08 Wed 10/29/08 311FF 10/29 ¢ RF Site Installation Complete an

313 0% Site ATP 1d Thu 10/30/08  Thu 10/30/08 312,308 10/30 g Site ATP

314 0% RF Site Complete 0d Thu 10/30/08  Thu 10/30/08 313FF 10/30 ¢ RF Site Complete
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